
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2518X          

0003 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.29.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 04.26.2016

05.03.2016

08.22.2016

Date Let:

DODGE COUNTY FEVR CROSSINGS

04.14.2016

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.22.2016

Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22518  000 MISC-77-3(1033)  426.88  GR CONC PAVE

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2518X          

0003 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.29.2016

$613,346.35

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $392,185.75 $285,884.99 $106,300.76
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $392,185.75 $285,884.99 $106,300.76
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $392,185.75 $285,884.99 $106,300.76

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $13.78 $8.61 $5.17

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $13.78 $5.17

Payment

$8.61

$392,199.53 $285,893.60 $106,305.93

$.00 $.00 $.00

64%

% Time Comp

% Dollar Comp

44%

$611,096.35

09.27.2016 09.27.2016

09.27.2016

Jacobs, Micky

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

09.29.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.29.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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0003 Pay Period End Date: 09.24.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      25,000.00 1.000 25,000.00

1.000 25,000.00

0.633 15,825.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.250 1,250.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.50      28.52 346.000 9,867.92

346.000 9,867.92

239.000 6,816.28

78.000 2,224.56

0003

CY  REMOVAL OF UNSUITABLE MATERIAL
0003 

1011.00      30.00 6.000 180.00

6.000 180.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      35.52 346.000 12,289.92

346.000 12,289.92

239.000 8,489.28

78.000 2,770.56

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      18.30 1,171.000 21,429.30

1,171.000 21,429.30

715.374 13,091.34

276.667 5,063.01

0006

SY  REMOVE PAVEMENT
0006 

1101.25      6.40 378.000 2,419.20

378.000 2,419.20

296.000 1,894.40

60.000 384.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      18.30 1,248.000 22,838.40

1,248.000 22,838.40

1,185.230 21,689.71

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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0003 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   2 of 5

Nebraska Department of Roads Date: 09.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      53.65 4.000 214.60

4.000 214.60

0.000 0.00

0.000 0.00

0009

SY  REMOVE WALK
0009 

1133.05      8,500.00 1.000 8,500.00

1.000 8,500.00

0.500 4,250.00

0.000 0.00

0010

EACHREMOVE RAILROAD CROSSING
0010 

1136.01      15,500.00 1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

0.250 3,875.00

0011

EACHREMOVE

AND SALVAGE RAILROAD CROSSING AT STA
201+46

0011 

3010.46      21,000.00 1.000 21,000.00

1.000 21,000.00

0.250 5,250.00

0.250 5,250.00

0012

EACHREMOVE AND SALVAGE

RAILROAD CROSSING AT STA 401+05

0012 

A630.12      1,000.00 10.000 10,000.00

10.000 10,000.00

8.000 8,000.00

3.000 3,000.00

0013

EACHREMOVE SIGNAL POLE FOUNDATION
0013 

A630.20      1,000.00 4.000 4,000.00

4.000 4,000.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE PULL BOX
0014 

1043.57      1.15 0.000 0.00

500.000 575.00

238.000 273.70

238.000 273.70

4002

SY  FILTER FABRIC

Type III - At M&R's request

4002 

Contracted 158,239.34

Current 158,814.34

In place 103,579.71

This Estimate 24,090.83

GROUP 1 GRADING



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2518X          

0003 Pay Period End Date: 09.24.2016
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Nebraska Department of Roads Date: 09.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      27,500.00 1.000 27,500.00

1.000 27,500.00

1.000 27,500.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

3008.05      7.68 671.000 5,153.28

671.000 5,153.28

550.000 4,224.00

0.000 0.00

0016

EACHTIE BARS
0016 

3016.03      72.88 9.000 655.92

9.000 655.92

0.000 0.00

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0017 

3075.32      70.00 1,248.000 87,360.00

1,248.000 87,360.00

1,226.340 85,843.80

0.000 0.00

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

3075.86      86.19 1,398.000 120,493.62

1,398.000 120,493.62

541.468 46,669.13

375.111 32,330.82

0019

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0019 

7495.55      0.74 1,000.000 740.00

1,000.000 740.00

1,406.000 1,040.44

1,406.000 1,040.44

0020

LF  5" WHITE PERMANENT PAVEMENT MARKING
PAINT

0020 

7496.05      0.74 4,000.000 2,960.00

4,000.000 2,960.00

1,492.000 1,104.08

1,492.000 1,104.08

0021

LF  5" YELLOW PERMANENT PAVEMENT
MARKING PAINT

0021 

7515.36      2.63 3,750.000 9,862.50

3,750.000 9,862.50

0.000 0.00

0.000 0.00

0022

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      2.63 3,500.000 9,205.00

3,500.000 9,205.00

0.000 0.00

0.000 0.00

0023

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0023 

7520.00      525.00 4.000 2,100.00

4.000 2,100.00

0.000 0.00

0.000 0.00

0024

EACHARROW, PREFORMED PAVEMENT MARKING
0024 

8111.20      23.88 1,248.000 29,802.24

1,248.000 29,802.24

1,226.340 29,285.00

0.000 0.00

0025

SY  SHOULDER SUBGRADE PREPARATION
0025 

9111.00      30.00 13.000 390.00

13.000 390.00

0.000 0.00

0.000 0.00

0026

MGALWATER
0026 

9170.00      167.67 5.520 925.54

5.520 925.54

1.180 197.86

0.650 108.99

0027

STA EARTH SHOULDER CONSTRUCTION
0027 

9173.20      12.98 1,398.000 18,146.04

1,398.000 18,146.04

541.468 7,028.25

375.111 4,868.94

0028

SY  SUBGRADE PREPARATION
0028 

L001.02      2,992.50 1.000 2,992.50

1.000 2,992.50

0.000 0.00

0.000 0.00

0029

ACRESEEDING, TYPE B
0029 

L032.80      2,362.50 1.500 3,543.75

1.500 3,543.75

0.000 0.00

0.000 0.00

0030

TON HYDROMULCH
0030 

Contracted 321,830.39

Current 321,830.39

In place 202,892.56

This Estimate 39,453.27

GROUP 3 CONCRETE PAVEMENT
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 9,720.000 4,860.00

9,720.000 4,860.00

6,725.000 3,362.50

3,184.000 1,592.00

0031

BDAYBARRICADE, TYPE II
0031 

0001.10      1.58 1,206.000 1,905.48

1,206.000 1,905.48

752.000 1,188.16

318.000 502.44

0032

BDAYBARRICADE, TYPE III
0032 

0001.90      0.53 6,048.000 3,205.44

6,048.000 3,205.44

3,096.000 1,640.88

1,348.000 714.44

0033

EACHSIGN DAY
0033 

0001.99      2.10 682.000 1,432.20

682.000 1,432.20

0.000 0.00

0.000 0.00

0034

EACHCONTRACTOR FURNISHED SIGN DAY
0034 

0002.28      0.79 15,000.000 11,850.00

15,000.000 11,850.00

4,495.000 3,551.05

4,014.000 3,171.06

0035

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0035 

0002.30      0.53 7,000.000 3,710.00

7,000.000 3,710.00

4,365.000 2,313.45

920.000 487.60

0036

LF  PAVEMENT MARKING REMOVAL
0036 

0002.44      0.74 15,000.000 11,100.00

15,000.000 11,100.00

16,775.000 12,413.50

5,357.000 3,964.18

0037

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0037 

0002.47      0.06 15,000.000 900.00

15,000.000 900.00

2,049.000 122.94

2,049.000 122.94

0038

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.85      78.75 14.000 1,102.50

14.000 1,102.50

7.000 551.25

0.000 0.00

0039

EACHTUBULAR POST
0039 

0002.87      105.00 15.000 1,575.00

15.000 1,575.00

8.000 840.00

0.000 0.00

0040

EACHCHANNELIZING BLOCK
0040 

0002.97      36.75 180.000 6,615.00

180.000 6,615.00

112.000 4,116.00

56.000 2,058.00

0041

DAY FLASHING ARROW PANEL
0041 

0003.50      19.43 800.000 15,544.00

800.000 15,544.00

900.000 17,487.00

900.000 17,487.00

0042

LF  CONCRETE PROTECTION BARRIER
0042 

0003.56      2.89 800.000 2,312.00

800.000 2,312.00

0.000 0.00

0.000 0.00

0043

LF  RELOCATE CONCRETE PROTECTION BARRIER
0043 

0003.57      262.50 2.000 525.00

2.000 525.00

0.000 0.00

0.000 0.00

0044

EACHRELOCATE INERTIAL BARRIER SYSTEM
0044 

0003.58      1,050.00 2.000 2,100.00

2.000 2,100.00

2.000 2,100.00

2.000 2,100.00

0045

EACHINERTIAL BARRIER SYSTEM
0045 

0003.64      52.50 16.000 840.00

16.000 840.00

0.000 0.00

0.000 0.00

0046

EACHREPLACEMENT MODULE
0046 

0003.70      525.00 8.000 4,200.00

8.000 4,200.00

4.000 2,100.00

0.000 0.00

0047

EACHTEMPORARY RUMBLE STRIP
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0048

EACHTEMPORARY TRAFFIC SIGNAL
0048 

0030.10      36,750.00 1.000 36,750.00

1.000 36,750.00

0.357 13,119.75

0.000 0.00

0049

LS  MOBILIZATION
0049 

L860.50      5,500.00 1.000 5,500.00

1.000 5,500.00

0.800 4,400.00

0.300 1,650.00

0050

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0050 

L022.75      3.35 0.000 0.00

500.000 1,675.00

420.000 1,407.00

420.000 1,407.00

4001

LF  TEMPORARY SILT CHECK

Either Silt Fence or Wattles

4001 

Contracted 131,026.62

Current 132,701.62

In place 85,713.48

This Estimate 42,756.66

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 611,096.35

Current 613,346.35

In place 392,185.75

This Estimate 106,300.76


